

Sprint 1 Planning Flow

Decisions for Sprint-1 Planning:

- We have decided to conduct a SCRUM Meeting at 11PM every day.
- The git commit message format will be <Action> by <name of the team member>.
- Decided to create a branch for every member in the format <Assigned Tasks> (Member).

Sprint 1 Backlog and General Actions:

1. Registration & Login Module

- **Task:** Set the Registration Module up, implement form handling, and store user details in the appropriate database table and develop the Login Module, fetch user credentials from the database, and verify the login functionality.
- **Assigned to:** Julfikar Utshab
- **Deadline:** 1st December, 2025

2. PHP Installation

- **Task:** Verify PHP Installation and configure require PHP extensions, install Laravel framework and related packages and all project dependencies using Composer.
- **Assigned to:** Fahim Muntasir Shoummow
- **Deadline:** 1st December, 2025

3. PHP Installation

- **Task:** Verify PHP Installation and configure require PHP extensions, install Laravel framework and related packages and all project dependencies using Composer, run migrations to set up the database table.
- **Assigned to:** Israt Zaman Srity
- **Deadline:** 1st December, 2025

4. VS Code Configuration

- **Task:** Install necessary extensions needed for running Laravel framework in VS Code, install all project dependencies using Composer, start Laravel development server.
- Assigned to: Ananna Saha
- **Deadline:** 1st December, 2025

4. UI Design/ Composer Installation

- **Task:** Learn about UI design in Laravel, particularly with the HTML/ CSS languages, install required Composer packages, update necessary migration files.
- Assigned to: Ahnaf Nafim Shiraj
- **Deadline:** 1st December, 2025

Definition of Done (DoD):

- Followed coding standards and guidelines.
- CICD tests are implemented and passed successfully.
- Code is reviewed by team members.
- Code is pushed into respective branches on GitHub. Functionality is demonstrated and meets acceptance criteria.

Sprint Review/ Retrospective:

The retrospective meeting is scheduled for 1st December 2025 to review the sprint's performance, including successes, areas for improvement, and potential adjustments for the upcoming sprint, in collaboration with the supervisor.

This sprint plannings will be uploaded on Discord, where we will carry our discussions and conduct daily scrum meetings ensuring regular communication amongst our team members. This will enable seamless progress and establish collaboration throughout the sprint.