

Sprint 2 Planning Flow

Decisions for Sprint-2 Planning:

- We have decided to conduct a SCRUM Meeting at 11PM every day.
- We have decided to update our individual tasks on Trello.
- The git commit message format will be <Action> by <name of the team member>.
- Decided to create a branch for every member in the format <Assigned Tasks> (Member).

Sprint 2 Backlog and General Actions:

1. Event Management Module - Alumni

- **Task:** Create the Event Management Module for registered Alumni, where they can add/ manage new events, learn the UI/UX principles to improve the frontend of experience.
- **Assigned to:** Julfikar Utshab
- **Deadline:** 2nd December, 2025

2. Donation Module - Alumni

- **Task:** Create the Donation Module for registered Alumni, where they can view, create and manage donations, work on the frontend to improve the overall user experience for managing donations.
- **Assigned to:** Fahim Muntasir Shoummow
- **Deadline:** 2nd December, 2025

3. Job Module - Alumni

- **Task:** Create the Job Module for registered Alumni, where they can create new jobs, edit and delete them, work on the frontend to improve the overall user experience for managing jobs.
- **Assigned to:** Israt Zaman Srity
- **Deadline:** 2nd December, 2025

4. Achievement Module - Student

- **Task:** Create an Achievement Module for registered Students, where they can create, edit and delete existing Achievements, enhance the HTML and CSS frontend to improve overall user experience.
- Assigned to: Ananna Saha
- **Deadline:** 2nd December, 2025

4. Profile Module - Student

- **Task:** Create a Profile Module for registered Students, where they can view their own profile, edit their profile details and update, improve the frontend to improve overall user experience.
- Assigned to: Ahnaf Nafim Shiraj
- **Deadline:** 2nd December, 2025

Definition of Done (DoD):

- Followed coding standards and guidelines.
- CICD tests are implemented and passed successfully.
- Code is reviewed by team members.
- Code is pushed into respective branches on GitHub. Functionality is demonstrated and meets acceptance criteria.

Sprint Review/ Retrospective:

The retrospective meeting is scheduled for 2nd December 2025 to review the sprint's performance, including successes, areas for improvement, and potential adjustments for the upcoming sprint, in collaboration with the supervisor.

This sprint plannings will be uploaded on Discord, where we will carry our discussions and conduct daily scrum meetings ensuring regular communication amongst our team members. This will enable seamless progress and establish collaboration throughout the sprint.