

Sprint 3 Planning Flow

Decisions for Sprint-3 Planning:

- We have decided to conduct a SCRUM Meeting at 11PM every day.
- The git commit message format will be <Action> by <name of the team member>.
- Decided to create a branch for every member in the format <Assigned Tasks> (Member).

Sprint 3 Backlog and General Actions:

1. UI/UX and Update Frontend with CSS and JS

- **Task :** Study and analyze UI/UX principles to improve the frontend experience of the project.
 - Work on enhancing the user interface using CSS and JavaScript, aiming for a more visually appealing and interactive design.

Assigned to: Julfikar Utshab

- **Deadline:** 2nd December, 2025

2.Alumni Donation

- **Task:** develop Alumni donation feature using the Laravel framework.
 - View all the donations
 - Create new donation
 - It also shows the created time of a donation
 - It is fully connected with the donation database inside the migrations and donationcontroller structure
- Add layouts and css to make the frontend better.

· **Assigned to:** Fahim Muntasir Shoummow

- **Deadline:** 2nd December, 2025

3. Laravel Alumni Portal

- **Task:** implement full CRUD functionality for the Jobs module.
 - Implement CRUD functionality for Achievements.
 - Start styling the frontend forms and views using CSS.
 - Test insertion and retrieval of data to ensure proper database operations.

· Assigned to: Israt Zaman Srity

- **Deadline:** 1st December, 2025

4. Photo Gallery Module

- **Task:** 1. Start implementing the CRUD functionality of Photogallery module
- 2. Implement CRUD functionality for student Achievements
- 3. Start working on the front end using html and css
- 4. Test insertion and retrieval of data to ensure it's functionality.

- Assigned to: Ananna Saha
- **Deadline:** 1st December, 2025

4. Student Profile Module

- **Task:** Start working extensively on the Student-Profile module, especially making sure to focus on the MVC design pattern.
- Figure out basic routing from the Laravel documentation.
- Learn more about the Controllers part from Laravel documentation as well.
 - Assigned to: Ahnaf Nafim Shiraj
 - **Deadline:** 1st December, 2025