

Meeting Minutes 01

Project: Student Alumni Management System

Date/Location: October 7, 2025 / Discord

Start Time: 10:00 PM

End Time: 11:00 PM

Participants: All project team members

Information Updates

- The project duration was confirmed to be 7–8 weeks.
- All members are required to learn and use GitHub, Google Meet, Trello, and Discord for collaboration and task management.

Decisions Taken

- The programming language to be used in the project was discussed and finalized.
- The tools and platforms for communication and documentation were confirmed.
- Preliminary roles were assigned to each team member.

Necessary Items

- Create a Trello board for the project and invite all team members.
- Create a GitHub repository for the project and share access with the team.
- Create GitHub Wiki pages to document project details and updates.

Meeting Minutes 02

Project: Student Alumni Management System

Date/Location: October 9, 2025 / Discord

Start Time: 10:00 PM

End Time: 11:30 PM

Participants: All project team members

Information Updates

- The project topic was confirmed. The team decided to create a website titled “Student Alumni Management System.”

Decisions Taken

- The team decided to design the project manually to better understand its structure.
- Frameworks for development were discussed and shortlisted for further review.
- The project will include 10 main features and several sub-features.
- Common features such as registration, login, and a homepage were finalized.

General Items

- Each group member was assigned to select and propose specific features for the system.
- Two to three members were assigned to work on the registration and login page design.

Meeting Minutes 03

Project: Student Alumni Management System

Date/Location: October 17, 2025 / Discord

Start Time: 10:06 PM

End Time: 11:15 PM

Participants: All project team members

Information Updates

- The meeting focused on discussing the Software Requirements Specification (SRS) and documentation process.

Decisions Taken

- The SRS format and structure to be followed for the project were reviewed.
- The documentation tools to be used were discussed.
- The responsibilities for preparing the SRS were distributed among four members.

General Items

- Four members were allocated to prepare and finalize the SRS document.
- Two members were assigned to explore and suggest suitable documentation tools for the project.
- Team members agreed to present progress on SRS and documentation tools in the next meeting.

Meeting Minutes 04

Project: Student Alumni Management System

Date/Location: November 4, 2025 / Discord

Start Time: 10:00PM

End Time: 11:15 PM

Participants: All project team members

Information Updates

- The meeting focused on the Software Design Specification (SDS) components — particularly the Use Case Diagram, Class Diagram, User Interface, and Extended Use Case sections.
- Each member provided updates on their assigned tasks and discussed overall progress.

Decisions Taken

- Final structure of the SDS document was confirmed.
- Team members decided to integrate all diagrams (Use Case, Class, Extended Use Case) by November 5, 2025.
- The User Interface design layout and prototype components were reviewed and refined.

General Items

- Members responsible for Use Case and Extended Use Case will finalize diagrams and descriptions.
- Class Diagram contributors will complete relationships and object mappings.
- User Interface section team will finish wireframes and attach screenshots.
- All parts will be compiled into a single SDS document before the next meeting for collective review.